SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:04 PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 279 Const Calendar Day: 577 Date: 08-Apr-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 03:30am  02:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 15-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12PM 50 -60 4PM 50 - 60
Precipitation 0.00" Condition Partly cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

- Completed processing and reviewing the data collected for the surveys done on the west jacking and
deviation saddles at the W2 cap beam. The surveys on the west jacking and deviation saddles were done
on Thursday/Friday March 31st/April 1st from 11pm to 4am and on Saturday April 2nd from 6:30am to
8:30am.

- Monitored field operations and any pertinent issues related to surveying, and the W2 cap beam. See
Abbas Iranmanesh and Lalit Mathur's diaries for more details regarding the equipment, labor, and
operations for the west deviation saddle bracket removal.

- Monitored the vertical movement of the W-Line Skyway during the jacking operation (CCO #106). This
operation commenced at 4:00am in the morning and was completed prior to sunrise and the increase in
steel temperatures (expansion and contraction). See Bob Brignano's diary for more details regarding the
equipment, labor, and operations.
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Attachment
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Left Coast Lifter hoisting the tower grillage prior to being placed onto a ABF ironworkers removing the W 2E west deviation saddle brackets
barge. prior to Conco remobilizing to form the grout pad.
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